

SECRET  
(When Filled In)

Approved For Release 2002/01/02 : CIA-RDP78B04747A000900040009-0		59-11867-106		NO.		
CONTRACT INSPECTION REPORT		[REDACTED]		25X1A		
TO:  ENGINEERING SECTION/CB/PD/OL		DATE 27 May 1964 INSPECTION REPORT NO. (If final, so state) 1 ESTIMATED COMPLETION DATE 21 Jun 1964				
NAME OF CONTRACTOR [REDACTED]		Declass Review by NIMA / DoD				
TYPE OF COMMODITY OR SERVICE  Telecordex Unit and Telecordex Modification						
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED 50%						
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)						
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)						
OVERALL PERFORMANCE OF CONTRACTOR						
1. <input type="checkbox"/> OUTSTANDING 3. <input type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> ACCEPTABLE 7. <input type="checkbox"/> UNSATISFACTORY 2. <input type="checkbox"/> SUPERIOR 4. <input checked="" type="checkbox"/> HIGHLY SATISFACTORY 6. <input type="checkbox"/> BARELY ADEQUATE						
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.						
RECOMMENDED ACTION						
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE <input type="checkbox"/> TERMINATE <input type="checkbox"/> OTHER (Specify)						
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT ATTACH COMMENTS IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:						
ITEM		REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES				MANUALS		
DRAWINGS AND SPECIFICATIONS				FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS				SPECIAL TOOLING		
				OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 21 May 1964						
SIGNATURE OF INSPECTOR [REDACTED]				DIVISION P&DS		
INSPECTOR'S EXTENSION [REDACTED]				SIGNATURE OF APPROVER		
Approved For Release 2002/01/02 : CIA-RDP78B04747A000900040009-0						

Contractor has completed approximately 50% of the total task. Until the computer program is capable of accepting card input, the remaining portion of contract cannot be completed. Completion date is approximately 21 Jun 64.